App F IX 4

Previous References

1948-49
(MC)

File No 157-48
Serial Nos 13, 14

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

P 12
E1

Part B for March '49

SUBJECT

Revised estimate for laying the Sri Ramaswamy Sub-main

To The Chairman, C I T B, Bangalore City
" " Auditor, P W D
" " Ch Engr for Rds & Bldgs in My
-G O No L 11114-6/D 28-3-49
Sanctions

3041/ml

From the chairman, Bangalore
Trust Board

No J. 214/48 & 13-10-48

Requests sanction to a revised estimate for Rs 10,938/- as against the original estimate for Rs 8,456/- for laying sewerage from sub-mains in Bangalore city

1) submitted

The revised estimate for Rs 10,938/- is reported to have been prepared as per actual execution of the work in question the chief Engineer for R+B may be consulted as to whether the proposal in this revised estimate is in order

ma 3/11

2) Please put up the original estimate

for 4/11/48

A draft letter is submitted

ma 10/11

4) Issue

for 16/11/48

To, the chairman,
Bangalore T.B

Sir

I have the honour to state that I have received your letter No J. 214/48 & 13-10-48 dated 30-11-48 calls for certain information

Sir A
ma 9/12

2)

3041 ✓ 4223/ml Revised estimate for laying 8in Rampuram submain

Letter No ☞ 289/WS & 2-12-48 from the Chairman, Bangalore T B

5) The original estimate for Rs 1,22,000 ~~is submitted~~ for the western portion of Malleswaram of which the estimate in question is reported to be a part, is submitted, with reference to para 2 supra

ma 20/12 6) Forwarded with Compliments U O 140/21-12-48

U O 251 4-1-49 To the Chief Engineer for roads & Buildings for favour of sending the revised estimate for the work in question

798 12-1-49

SW SE 5/1/49 MS/WS for I/C 4/1/49

Br II 3/1/49 3-1-49

21/12/48

B.O. for Chairman & Secretary

2/1/49 Supdg Engr Ch

4223/II-C

U O No 393 dated, 4-3 49

Returned with compliments

7) 2 The revised estimate amounting to Rs 10,938/- is scrutinised It is in order

M V Lakshmana Rao
CHIEF ENGINEER FOR
ROADS AND BUILDINGS

Secretary to Government,
General Department

8) In view of the opinion of the Chief Engineer for R&B at para 7 above, a draft go sanctioning the estimate for Rs 10,938/- for laying ~~extn~~ Sivarampuram sub-main, both is put up the cost of the original estimate is Rs 8,456/- and the excess of Rs 2482 involved on account of the revision is proposed to be met out of the savings in the estimate of the comprehensive drainage scheme sanctioned in G.O. ~~[illegible]~~ dated 1-11-1941

+ flg B)

4) 4223/L Revised estimate for laying the Sivasamudram
5763 The draft G.O submitted may be
approved.

15/3

15/3/49.

Minister Finance & Industries

OFFICE OF THE MINISTER FOR FINANCE & INDUSTRIES
No. 3597
Dt. 17/3/49

24/3

24/3

To,
The chairman,
C I T Board, Bangalore
The Secretary, P W D
The C E for Roads
2 11114-6 & 28-3-49
Sanctions the ——

Reminder No J 551/48 & 18/3/49
from the chairman, C I T B on
the matter
submitted orders have been
issued on the date on which the present
letter of the chairman was addressed to us
This will now be recorded with
this file.

3041/ml
20/10

G 214/48-9 (three)

Office of the City Improvement Trust Board,
"Ranga Vilas", Seshadri Road,
Bated, Bangalore, the 13th October 1948

To

Janab Syed Abdul Aleem, B A ,
Secretary to Government,
Revenue Department,
Bangalore



Sub:- Revised estimate for laying Sri Rampuram Sub-main

I have the honour to state that in the Comprehensive Scheme for the underground drainage in Bangalore City sanctioned in G O No L 3422-26/M1 90-41-4 dated the 1st November 1941, an estimate for Rs 1,22,000/- for laying the sewer of the Western portion of Malleswaram was also included ~~In~~ This estimate for Rs 1,22,000/- comprised of (1) Laying of Sri Rampur Sub-main for Rs 8,456/- (the estimate under reference) (2) Western portion of Malleswaram, to the east of the Railway line, Rs 50,044/- and (3) the portion west of the Railway line, Rs 63,650/-

2 Of these, item No (1) i e , the work of laying Sri Rampuram Sub-main was taken up in the month of May 1944 and the work has since been completed, ~~and~~ The Contractor's final bill is pending payment in this office As per actual execution, the expenditure has come up to Rs 10,938/- as against ~~x x~~ the sanctioned cost of Rs 8,456/- as per revised estimate prepared by the Engineer Officer and enclosed The reasons for the excess expenditure is explained in the report accompanying the revised estimate

3 This was placed before the Board at its meeting held on 6-8-48 when the following resolution was passed

be approved "Resolved that the revised estimate for Rs 10,938/- and sanction of Government obtained thereto.

4 I accordingly request that as resolved by the Board, sanction of Government may kindly be obtained to the revised estimate referred to above A comparative statement showing the sanctioned cost and the cost as per actual execution is also enclosed for favour of reference and

2

return

5 The net excess over the original sanctioned estimate viz , Rs 2,482/- is proposed to be met out of the "General Savings in the Comprehensive Scheme "

Yours faithfully,

C.R Narasimhan

Chairman

13/6

HR/gvm

K 5824 Dt 30-11-48

To, The Chairman, C I T
Board, Bangalore

3

Sir,

With reference to your
letter No J 214/48 dt 13-10-48
re the revised estimate for Rs 10,938
for laying sewerage from Sherman
to Bed, I am directed to
request you to send the required
sanctioned estimate for
the above expenditure

Yours faithfully
for Engineer
Secretary

G289/48-9 Executive Secretariat file in book form 4

Office of the City Improvement Trust Board,
"Ranga Vilas", Seshadri Road,
Dated, Bangalore, the 2nd December 1948

4223/Gen

To

Janab Syed Abdul Aleem, B A ,
Secretary to Government,
Revenue Department, Bangalore

Mk 157-48-13 85

Sir,

Sub - Revised estimate for laying Srirampur sub-main in Bangalore City

With reference to your letter No L 5824 dated 30-11-48 on the above subject, I enclose herewith the original sanctioned estimate for Rs 1,22,000/- for the western portion of Malleswaram of which the estimate in question forms a sub-estimate

Yours faithfully,

C. M. Narayana Rao

gvm/- CHAIRMAN

G R 5 App F VI—G 2]

SUBJECT

LE esp

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Section MK

File No 157-48

Serial No 14

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 28 3 4 1949

flg B

Signed by M G Rao

Read— 1) Go No L 3422-26/mk 80-41-48 dt 1-11-1941 sanctioning the comprehensive Scheme for underground drainage in Bangalore City at an estimated cost of Rs 41,24,441/- in Bangalore city

Order thereon—No

2) correspondence ending with letter No G 289/48-49 dt 2-12-48 from the chairman, C & T Board, Bangalore, requesting sanction to a revised estimate for Rs 10,938/- as against the original

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

estimated cost of Rs 8,456/-
included in the general estimate
of the schemes referred to in
the 2nd read above, for
laying a Ramparas sub-main,
Sukanapuram in
in Bellary, the extra cost involved Rs Rs 2,482/-
being met out of the savings in the above sanctioned Comprehensive Scheme.

3) The official note
No 393 of 4-3-49 of the
Chief Engineer for R&B. on the
matter
order vide 11114-6/III dt 7-12-14
20/3/49 of
the revised estimate for
Rs 10,938/- as sanctioned

~~Last of Enclosures~~

I
15/3/49

For Secretary

To,
The Chairman, C & I Board,
Bangalore 560 ✓

Copied by

The Auditor, P W D

Examined by ✓

The Chief Engineer for R&B

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read -

Government Order No.L.3422-26/IL 90-41-4 dated 1st November 1941 sanctioning the comprehensive scheme for underground drainage in Bangalore City at an estimated cost of Rs 41,24,441/-

2. Correspondence ending with letter No.G.289/48-49 dated 2nd December 1948 from the Chairman, City Improvement Trust Board, Bangalore, requesting sanction to a revised estimate for Rs.10,938/- as against the original estirated cost of Rs.8,456/- included in the general estimate of the scheme referred to in the Government Order read above, for laying a sub-main in Sriramapuram in Bangalore City, inx the extra cost involved viz., Rs.2,482/- being met out of the savings in the above said comprehensive scheme.

3 Un-official note No.393 dated 4th March 1949 of the Chief Engineer for Roads and Buildings in the matter.

****

Order No L. 11,114 -6 \Hll 154 48-14

Dated, Bangalore, the 28 3 49

The revised estimate for Rs.10,938/- is sanctioned.

For Secretary to Government,
General Department.

To

The Chairman, City Improvement Trust Board, Bangalore with records.
" Auditor, Public Works Department.
" Chief Engineer for Roads and Buildings.

(C)

8

C F No 46] **GOVERNMENT OF MYSORE**

No G 557
Encls 48-49

OFFICE OF Chairman, City Improvement Trust Board, Bangalore

GENERAL & REVENUE SECRETARIAT 7563

Date 28th March 1949

To

The Secretary to Government,
General Department,
Bangalore.

GENERAL SECRETARIAT No. Date 3/3

Sir,

Sub - Revised estimate for laying Srirampuram Sub-main

I have the honour to invite kind reference to this office letter No G 214/48-49 dated 13-10-1948 submitting the revised estimate for Rs 10,938/- in connection with the above work as per actuals for sanction and to state that the estimate has not so far been received duly sanctioned

2 The Contractor who has executed the work long back is pressing for early settlement of his claims

3 I therefore request that sanction of Government may kindly be obtained to the revised estimate and communicated at a very early date

Yours faithfully,

CN Narasimha

CHAIRMAN

KRR/-